

Project Aurora GPU Approval Packet

Decision: Alice approved the Project Aurora GPU purchase after finance review.

Owner: Bob owns procurement and vendor coordination.

Budget: Current approved cap is 45000 dollars.

Deadline: Purchase order must be ready by July 15, 2026.

Risk: Vendor selection is blocked if finance approval is not attached.